



Airport Memorandum

Yuma International Airport 2191 E 32nd Street, Suite 218, Yuma, AZ 85365


DATE: December 16, 2021
TO: Hero Hangars Building A and East Facing Building B & Self-Serve Ramp Users
FROM: Gladys Brown, Airport Director
SUBJECT: General Aviation Apron Rehabilitation Update

On behalf of our team, we appreciate your continued patience as the contractor works to complete scheduled projects.

Self-Serve Ramp Update: The contractor will pave the Self-Serve ramp December 20-22. They will reinstall the tie downs, seal and stripe the ramp the following week. Work in the South end of the apron is anticipated to be complete at the end of December. The contractor will reconstruct the North end of the Self-Serve Ramp near Tri-State Careflight at the beginning of the new year. Please be aware of heavy equipment and men working in the area.

Hero Hangar A & B Update: As of this date, the contractor has completed crack fill between the Hero Hangars. “Task 2” to reconstruct a portion of the ramp on the South end of Hero Hangar Buildings A and B extending to the Wash Rack is scheduled to be paved December 28th and 29th. The contractor will seal coat between the hangars the week of January 3rd.

This schedule is fluid and can shift depending on the weather, materials or additional work. We appreciate your understanding if/when schedule changes occur. If you have any questions about this project, please contact Juan Trasvina at Juan@YumaAirport.com or (928) 750-6778. Thank you again and we look forward to the successful completion of this project!



END OF MEMORANDUM