
YUMA INTERNATIONAL AIRPORT, YUMA, ARIZONA 
FAA AIP 3-04-0053-049-2024 

Taxiway F1 Rehabilitation 
ADDENDUM NO. 1 

 
May 10, 2024 

 
 
This Addendum forms a part of the Contract Documents for the above-identified project and modifies the 
original specifications and plans as noted below. Portions of the contract not specifically mentioned in 
this Addendum remain in force:  
 
1. A Pre-Bid Conference was held on April 30, 2024, at 10:00 a.m. in the Yuma International Airport 

Conference Room, where agenda items were read and discussed. The Pre-Bid Conference Agenda and 
Sign-In Sheet are posted on the Yuma County Airport Authority’s website at www.flyyuma.com. The 
conference was immediately followed by a field visit to the project area. The following questions from 
bidders were discussed during the meeting and during the field visit: 

A. Question: When can construction begin? 
Answer: The bid opening will be held on May 29, 2024, at 10:00 a.m. Arizona Time. Subsequent to 

the bid opening, Nicklaus will provide a recommendation to the Yuma County Airport 
Authority (YCAA) on which Contractor we consider has submitted the lowest qualified 
bid. The project costs will then be included in an application to the FAA for grant 
funding.  Once the YCAA receives notification from the FAA that the project has been 
funded, the proposed contract and the grant offer will be presented to the YCAA Board of 
Directors for authorization.  The earliest this can happen would be at the June 11, 2024, 
regular meeting of the YCAA Board of Directors.  After receiving authorization, the 
Contractor will be provided with a Notice of Award the next day.  The Notice of Award 
will allow the Contractor a maximum of ten days to submit a number of items, including 
an executed version of the contract, evidence of insurance, payment and performance 
bonds.  Once the contract is in place (possibly June 22, 2024), the Contractor will then be 
required to provide a number of items, including various submittals and a construction 
schedule at a pre-construction conference to be held at a mutually agreed-upon date and 
time. Once things are in order, a Notice to Proceed will be issued to the Contractor which 
will require the commencement of work in no later than ten days. Hence, the construction 
start time depends on several factors described above, but generally, the anticipated start 
time could range from the end of June to the middle of August 2024. 

 
B. Question: Can the project be accepted in parts(phases)? 

Answer: The project can be partially accepted under certain conditions in accordance with 
the contract documents and upon acceptance by the owner. 

 

2. The following questions were emailed and are answered as follows: 

A. Question: What is the estimated construction budget? 
B. Answer: The estimated construction cost is between $4.0 to $4.5 million dollars.  

 



3. The following are clarifications: 

A. The date and the time Yuma County Airport Authority will receive sealed bids is no later than 
10:00 a.m. local time on Wednesday, May 29, 2024, at the YCAA Administration Office, Second 
Floor, 2191 E. 32nd Street, Yuma, Arizona 85365. 

B. The last day to receive questions about the project documents is May 15, 2024, at 5:00 p.m. local 
time.   

 
All bidders shall acknowledge all addendums.   
 
Regards, 

 
Antonio Alvarez, PE 
Vice President 


